
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:10 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 650 Date: 16-Jul-2014 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 772

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of the FWS insulation of the dehumdification reactivation air discharge for the tower base
dehumidfication system. Track progress of FWS mechanical piping from a night lane closure of the #1
lane of the EB bridge. Misc MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Stever Gwizdak, Ignacio Aranda, and Josh Klotovich spent the shift in the tower base dehumidificed
chamber with their contract insulators insulating the reactivation air discharge ductwork within the chamber.

128 0-000-000.128

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechaincial Piping Installation

The mobilization to and from the bridge for this shift will be paid under the CCO 367 work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post 001 0-PCR-EFA.367
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 650 Date: 16-Jul-2014 Wednesday

interference

The crew worked 10 hours this shift, with the exception of Tom Colombo, who worked 4. The crew also
gets a 12% hourly pay differential for working at night.

The crew arrived at Pier 7 at 0800 on the night of July 16, 2014, then mobilized to the bridge, establishing
themselves in the lane closure of the #1 lane of the WB bridge at 0830. The crew continued with the
modifications of the PS-5 pipe supports to move the PS-3 base plates north to resolve the interferences
between the 6" CCSF Recliamed Water Line and the cable rail posts per the direction given in the
response to RFI 3631.

The crew worked until 0500 on July 17, 2014, then demobilized from the bridge, going off shift at Pier 7 at
0600.

The crew used two crew trucks for 10 hours, and one crew truck for 4, and a welding machine and electric
drill for 8 hours in performance of this work.

001

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

6" DIP/cable rail post
interference

Three ABF ironworkers spent the shift rotating the cable rail posts in the horizontal curve portion of the
WB bridge, IB barrier Between PP 124 and 125. The cable rail posts were rotated such that they are tilted
away from the 6" CCSF Reclaimed Water Line and are no longer touching the pipe.

001 0-PCR-EFA.367
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